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 In the midst of a global pandemic, Louisiana was not spared nature’s wrath during either the 2020 
or 2021 Atlantic Hurricane Season. Major hurricanes like Laura (Landfall: August 26, 2020), Delta 
(October 9, 2020), Zeta (October 28, 2020), and Ida (August 29, 2021) caused widespread devastation 
across Louisiana in the days and weeks leading up to two statewide elections. To ensure that Louisiana 
was prepared to successfully execute the 2020 Presidential election and 2021 statewide election, 
Secretary of State Kyle Ardoin formed Operation Geaux Vote, a task force made up of staff from the 
Department of State and outside partners, both governmental and non-governmental. The hard work of 
these individuals ensured that Louisiana’s elections were successfully performed, with the 2020 
Presidential election having the highest voter turnout in Louisiana since 1996.   



Executive Summary: 

History: 

The first iteration of Operation Geaux Vote began after Hurricane Laura made landfall in 
Southwest Louisiana on August 26, 2020. The category four storm caused catastrophic damage less than 
ten weeks prior to the 2020 Presidential election. This was followed by Hurricane Delta (category four) 25 
days prior to the election and Hurricane Zeta (category three) just six days prior to the election. 
Additionally, Louisiana was still suffering the devastating effects of the COVID-19 pandemic which 
required additional supplies, social distancing, new early voting locations and the recruitment of younger 
poll commissioners. The second iteration began after Hurricane Ida’s landfall on August 29, 2021 as a 
category four storm. Both iterations had the same goals and objectives. Additionally, the task force 
required extensive time and effort by staff from across divisions and departments, meeting three times per 
week for several months leading up to the election while having to meet strict statutory and department-
imposed deadlines. 

Operation Geaux Vote’s goal was: 

 To craft a plan to relocate polling places that would be unavailable by November 3. This included 
consolidation of polling places under large tents in open areas, the use of multiple mobile voting 
units and the use of other available buildings with power and little or no damage. 

 To ensure that voters were educated on storm-related changes with an aggressive voter outreach 
plan, including media interviews by Secretary Ardoin, statewide radio advertisements, large, 
strategically placed signs featuring the Department of State’s 800 number (which voters could call 
for important election information) and website, flyers and posters with information about 
displaced voters’ ability to vote via the absentee ballot program and polling place changes, which 
were delivered to local community and governmental partners and shelters and frequent social 
media posts featuring vital information. The communications team had to consider the long-term 
lack of internet and power in many of the hardest-hit areas when crafting an outreach plan.  

 To establish a direct line of communication between various divisions within the Department of 
State, including the Executive Division, Elections Division, Information Technology Division, Legal 
Division, Communications Division, Purchasing Division, Accounting Division and Human 
Resources Division to ensure necessary supplies were procured, proper plans, rules and laws 
were followed, and plans devised by the task force were properly executed.  

 To establish a direct line of communication between the Department of State and outside entities 
such as the Governor’s Office of Homeland Security and Emergency Preparedness, the Federal 
Emergency Management Agency, the United States Postal Service, local government partners, 
telecommunication companies and power companies (which was especially important in the days 
preceding and immediately following Hurricane Zeta’s landfall to ensure that polling places 
received priority in power restoration and that generators would be delivered to locations that 
would still be without power). 

 Plan for and execute a multi-parish tour in both 2020 and 2021, in which Secretary Ardoin, 
Commissioner of Elections Sherri Hadskey, along with other Department of State staff, viewed 
storm damage in-person and met with local officials to ensure their needs were being met ahead 
of both elections.  

 

Significance:  

 Operation Geaux Vote streamlined inner-agency and inner-governmental communication, 
allowed issues related to the execution of both the 2020 and 2021 elections to be discussed and solved in 
an effective manner and allowed for an open discussion of ideas between divisions to ensure success. 
Furthermore, the success of Operation Geaux Vote in 2020 served as a model for its re-activation in 

https://www.facebook.com/Louisianasos/posts/258522886302634
https://www.facebook.com/Louisianasos/posts/258522886302634


2021. With Louisiana susceptible to natural disasters in the weeks preceding fall elections, Operation 
Geaux Vote has given our department a template to use for future disasters. We feel that other states can 
take the broad goals and operations of this task force to use in the event of pre-election natural disasters 
in their own jurisdictions.  

Impacts and Results: 

 The successful conclusion of Operation Geaux Vote in 2020 saw the largest voter turnout in 
Louisiana since 1996 (70.1% of registered voters), with 93% of voters choosing to vote in-person. The 
execution of the election under difficult circumstances received bipartisan praise from elected officials 
across Louisiana. The 2021 activation of Operation Geaux Vote also saw typical turnout across the 
affected areas, with our staff’s ability to use lessons learned in the 2020 task force in the successful 
operation of the 2021 election.   
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Hurricane Ida Impact on Election



Challenges for conducting election on October 9th

● Lack of power, water and other utilities ,as well as destruction or inaccessibility of or inability to use courthouses and polling 
places in devastated parishes will affect legal deadlines as soon as Sept 8th

● Deadlines include: 
○ 9/8 - In person voter registration deadline, La. R.S. 18:135(A)(1)  (1 day away)
○ 9/9 - Nursing home application acceptance, La. R.S. 18:1333(D)(1)  (this continues to be a moving target in the impacted areas as LDH 

reviews and takes action on these facilities)  (2 days away)
○ 9/10 - Commissioner selection, La. R.S. 18:434(A)(1)  (3 days away)
○ 9/18 - Nursing home voting begins, La. R.S. 18:1333(B); publish all polling locations in parish journal, La. R.S. 18:535(B) (waiting 

for responses from parish journals via email); online voter registration applications unable to be processed in ROV offices , La. 
R.S. 18:135 (A)(3) (11 days away)

○ 9/23 - Deadline for ROVs to assign voters in districts for the current 11/13 election, La.  R.S. 18:58(B)(2) (16 days away)
○ 9/24 - Deadline for all early voting machines to be tested and  sealed by PBES (availability issues, takes at least 1 week for 

entire state), La. R.S. 18:1309.1 (C) (17 days away)
○ 9/25 - Early voting begins,  ends on 10/2, La. R.S. 18:1309 (A), (B), and (C) (18 days away)
○ 10/5 - Deadline for Clerk of Court to hold pre-election commissioner courses , La. R.S. 18:431(B)(1) and (5)(b) (should be 

happening currently until 10/5) (28 days away); Deadline for voters to request absentee by mail ballots, La. R.S. 18:1307(B)(2)
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LOGISTICAL Challenges for conducting election on 
October 9th
● Postal Service – Operations in 5 post offices are closed “until further notice”: Dulac, Barataria, Boutte, 

Tangipahoa, and Madisonville. We are in communication with USPS contacts, and are receiving 
contradictory information about services and operations. 

● Drayage Contractors – we cannot guarantee the availability of trucks, gas and staff on such short notice 
to conduct the October 9 election.

● Technical partners - Communication utility providers would need to be up and stable for early voting to 
be conducted efficiently without long lines and wait times
○ Without it, we would be in manual mode for checking in voters, and that’s a major delay for high 

volume elections like the Orleans Mayoral 
○ We can’t count on providers being ready for early voting at this point
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LOGISTICAL Challenges for conducting election on 
October 9th
● Power/Electricity – In Lower Jefferson parish, Lafourche Parish, Lower Plaquemines, St Charles, West St. 

Tammany, Terrebonne Parish, Washington Parish and possibly parts of St. Helena Parish, power 
companies estimate that power will not be fully restored until after early voting is scheduled to begin.

● COVID-19 Protocols – Personal Protective Equipment (PPE) was lost in St. John and St. James 
parishes due to the extensive warehouse damage. If the election is held on the original date, an order 
must be placed and expedited quickly. 

● Voter Registration – The “close of books” deadline is this week, ten days after Ida’s landfall. Any 
registration’s that were in the now-suspended mail system will be delayed in the deastated parishes. 
Online registration will not be possible for citizens in areas without internet connectivity. 

● Infrastructure Damage – In St. James and St. John Parish warehouses are not usable for machine 
setup, testing, sealing and inspection process. A new location must be procured quickly.
○ The Chef Menteur warehouse and early voting site  in Orleans Parish (one of the largest in the 

state) sustained significant damage 
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LOGISTICAL Challenges for conducting election on 
October 9th: Polling locations
● Early voting - currently at least five parishes have significant damage and parish-wide curfews:  

○ Tangipahoa (6-7), Jefferson (6-6), Terrebonne (9-6), Orleans (8-6) and Lafourche (7-7). 
○ This would greatly impact our ability to hold early voting (early voting begins at 8:30 am and 

ends at 6 pm). Early voting workers begin setup and are involved in shutdown during these 
curfew times. 

○ Furthermore, of the 38 early voting sites in 16 parishes, we are currently aware of nine sites 
with damage, with 17 more being assessed

● In 16 parishes, 280 of the 667 polling locations have been assessed (42%). 
○ Of those 280, 88 have damage (31%).
○ Many polling locations remain to be assessed, including those in Orleans Parish. 

● The parishes fully assessed with the most damaged polling locations are: St. James (67%), St. John 
(60%), St. Charles (58%), Terrebonne (44%) and Lafourche (31%). 

● In Jefferson and Tangipahoa, assessment is still ongoing with 23% of assessed polling places in 
Jefferson and 100% in Tangipahoa seeing damage. 

● Orleans, Plaquemines, St. Tammany and Washington assessments have not yet commenced.
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OPERATIONAL Challenges for conducting election on 
October 9th

● A cursory survey of clerks and registrars reveals that seven parishes have staff that are not back in-
parish.

○ All staff in St. John facing extensive damage to their homes. 
○ Two other parishes are unable to get in touch with their staff at this time. 
○ A lack of staff would cause issues with timeliness of delivery of absentee ballots. 

● Many parish officials are unable to contact their Parish Board of Election Supervisors, and many 
other PBES members are out of state or out of parish.

● Early voting begins on 9/25, less than three weeks away. See La. R.S. 18:1309(A), (B), and (C)
○ We would have only 18 days from today to establish, equip and procure alternate early voting 

sites, to test and seal the equipment by 9/24, and then to deliver the equipment and set up 
these alternate early voting sites. 
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Challenges for conducting election on October 9thin 
some parishes but delaying in other parishes: 

● Constitutional Amendment results have to be hidden to the best of our ability to not impact the votes 
in the delayed parishes, La. R.S. 18:401.1(E)
○ This would be unprecedented and could come with unforeseen and unknowable consequences 

in regards to election integrity. Protecting the integrity of the election is a basis authorized by 
law for rescheduling an election, La. R.S. 18:401.1(A)

● Any attempt to upload or display partial results  only is not currently available in the ERIN system. To 
do so would involve a months-long development and testing effort. 
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Our Recommendation- November 13 and December 11
Delay the October 9 election to November 13, and consequently delay the current November 13 
election to December 11. 

Pros:
● Consistency, simplicity and the ability to 

more properly prepare to work around 
challenges presented by Ida. 

○ The ballots already sent out can be 
voted, or a replacement ballot can be 
sent to a new address where a 
resident evacuated

● Dec 11 gives us 4 weeks between elections and 
pushes everything up further away from 
Christmas than having it on Dec 18.

Cons:
● Many parishes would have a December 

election. 
○ Securing supplies, delivery trucks 

and staff  could become more 
difficult as the holiday season 
becomes closer. 
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New Location Precinct Old Location

JEAN LAFITTE AUDITORIUM                                                          

4953 City Park St
Lafitte

00/246
00/247

00/248, 00/L001

Lafitte Barataria Crown Point Fire St 42
Lafitte Barataria Crown Point Fire St 41

Jean Lafitte Town Hall

GRAND ISLE FIRE STATION                                                          

100 Chighizola Ln
Grand Isle

00/GI001 Grand Isle Multiplex

GRANVILLE T WOODS SCHOOL                                                          

1037 31st St
Kenner

00/K021 Lincoln Manor Gym

KENNER SENIOR
CITIZENS CENTER

641 Compromise St
Kenner

00/K026
00/K031

Arthur P Clay Resource Ctr

FIRST PARISH COURT

924 David Dr
Metairie

00/061
00/067
00/068

Mike Miley Playground

JEFFERSON SENIOR CENTER

4518 Jefferson Hwy
Jefferson

00/127
00/128
00/131

East Bank Fire Station #11

DR JOHN OCHSNER DISCOVERY 
HEALTH SCIENCES ACADEMY                                                          

1108 Shrewsbury Rd
Jefferson

00/134
00/136
00/138

Deckbar Elementary School

New Location Precinct Old Location

JOSEPH S YENNI BUILDING                                                          

1221 Elmwood Pk Blvd
Harahan

00/H001
00/H003
00/H004

Harahan Gym,
Soniat Playground

SCHNECKENBURGER
ELEMENTARY SCHOOL                                                          

26 Earnest Ave
Kenner

00/K004 Galatas Playground Gym

KENNER DISCOVERY HEALTH
SCIENCES ACADEMY

3837 Loyola Dr
Kenner

00/K007A
00/K007B

City of Kenner Fire Station

AUDUBON ELEMENTARY SCHOOL

 200 W Loyola Dr
Kenner

00/K013A Woodlake Playground

TOM BENSON SCHOOL

3315 Maine Ave
Kenner

00/K018 Woodward Gym

FIRST BAPTIST CHURCH
OF KENNER                                                          

1313 Clay St
Kenner

00/K028
00/K029

00/K030

Kenner City Hall
Coun Chambers

Butch Duhe Gym
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